Grantee: Michigan

Grant: B-09-CN-MI-0035
July 1, 2015 thru September 30, 2015 Performance Report

"l Community Development Systems
l Disaster Recovery Grant Reporting System (DRGR)



Grant Number:
B-09-CN-MI-0035

Grantee Name:
Michigan

Grant Award Amount:

$223,875,399.00

LOCCS Authorized Amount:

$223,875,399.00

Total Budget:
$248,875,399.00

Disasters:

Declaration Number

NSP

Narratives

Executive Summary:

Target Geography:

Program Approach:

Consortium Members:

How to Get Additional Information:

Overall

Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Obligation Date:

Contract End Date:

Grant Status:
Active

Award Date:
02/11/2010

Review by HUD:
Original - In Progress

QPR Contact:
No QPR Contact Found

Estimated PI/RL Funds:

$25,000,000.00

This Report Period
N/A

($479,594.67)
($7,995,413.67)

$1,679,109.67
$1,667,816.37

$11,293.30
$341,969.30
$0.00

$0.00

To Date
$248,153,408.42

$248,153,408.42
$239,017,626.42

$232,402,621.09
$223,875,399.00

$8,527,222.09
$10,259,208.56
$226,897,179.79
$28,485,830.83
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Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Activity Type

Administration

Required

$0.00
$0.00
$22,387,539.90
$0.00

To Date
0.00%

0.00%
$28,485,830.83
$0.00
$21,908,206.86
$21,908,206.86

Progress Toward National Objective Targets

National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

Target

$22,387,539.90

Target

$55,968,849.75

Actual

$22,088,867.33

Actual

$73,483,119.19

This quarter we expended the final grant award dollars. Final reconciliation of grant award dollars is being
completed. Next quarter it is anticipated that a significant amount of closeout data will be entered as the final steps
are completed by the consortium partners. The program income round one and two awards are underway and

expected to be completed during the next quarter.

Project Summary

Project #, Project Title

001, Admin

9999, Restricted Balance

B001, Eligible Use B001 - Rehab/Reconstruction

B002, Eligible Use B0O02 - Homeownership Assistance
C001, Eligible Use C

D001, Eligible Use D001

E001, Eligible Use E001 - Redevelopment

E002, Eligible Use E002 - Homeownership Assistance
MO000 - Gardenview Estates, M00O - Gardenview Estates
MOO01 - Lafayette Lofts, MOO1-MLBFTA/Pontiac NS2-2009-
MO002 - Benjamin Manor, M002S - Benjamin Manor Highland

MSHDA P.l., Program Income Returned To MSHDA

This Report Period

Program Funds
Drawdown

$1,365,837.37
$0.00

$0.00

$0.00

$0.00

$0.00
$301,979.00
$0.00

$0.00

$0.00

$0.00

$0.00

To Date

Project Funds
Budgeted

$22,088,867.33
$0.00
$55,497,613.81
$184,125.00
$9,061,000.00
$35,679,991.00
$89,608,281.40
$294,883.00
$19,997,596.51
$5,900,000.00
$2,321,182.00
$100,000.00

Program Funds

Drawdown

$21,908,206.86
$0.00
$48,795,530.00
$184,125.00
$8,956,761.00
$35,496,177.00
$80,179,487.63
$136,333.00
$19,997,596.51
$5,900,000.00
$2,321,182.00
$0.00
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NSP2 PI Waiver, NSP2 Program Income $0.00 $7,497,481.00 $0.00
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Activities

Project #/ Title: 001/ Admin

Grantee Activity Number: NS2 Admin - 001

Activity Title: NS2 Admin - 001

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

02/09/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:
N/A

National Objective: Responsible Organization:

N/A State of Michigan - Michigan State Housing

Program Income Account:
State of Michigan P.I. Returned to MSHDA Account

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $22,088,867.33

Total Budget $1,088,867.33 $22,088,867.33

Total Obligated $1,365,837.33 $22,088,867.33

Total Funds Drawdown $1,365,837.37 $21,908,206.86
Program Funds Drawdown $1,365,837.37 $21,908,206.86
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $180,660.47

Total Funds Expended $0.00 $20,147,351.49

Match Contributed $0.00 $0.00

Activity Description:

Berrien County LB - $227,457; Flint - $1,048,344; MLBFTA - $615,478; Calhoun County LB - $107,295; Benton Harbor -
$544,527; Detroit - $1,651,152; Genesee County LB - $345,516; Hamtramck - $703,734; Highland Park - $626,207; Kalamazoo
- $595,955; Kalamazoo County LB - $197,473; Lansing - $554,370; Ingham County LB - $410,610; Pontiac admin transferred
to MLBFTA - $771,984; Saginaw County LB - $150,996; Saginaw - $813,984; Wyandotte - $373,697; Battle Creek - $321,585;
Grand Rapids - $845,794; MLBFTA/Wyandotte - $55,183; MLBFTA/Hamtramck - $68,250; MLBFTA/Highland Park - $145,777;
MLBFTA/Detroit - $615,478; MLBFTA/Grand Rapids - $18,399

Michigan State Housing Development Authority - $11,194,435 (Center for Community Progress - $6,000,000)

Location Description:

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: BO0O01/ Eligible Use BOO1 - Rehab/Reconstruction

Grantee Activity Number: NS2 Genesee LB - BO01S

Activity Title: Genesee LB 5936

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B0O1 Eligible Use B0O01 - Rehab/Reconstruction
Projected Start Date: Projected End Date:

02/11/2010 02/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Genesee County Land Bank

Program Income Account:

Genesee County LB BOO1 P.I. Account

Overall Jul 1 thru Sep 30, 2015 To Date
Total Projected Budget from All Sources N/A $1,844,915.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Total Budget $0.00

Total Obligated $0.00
Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
Genesee County Land Bank $0.00
Match Contributed $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 1

This Report Period
Total
# of Housing Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 1 0 1
Activity Locations
Address City County
818 Lyon Flint

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

$1,844,915.00
$1,844,915.00
$1,422,588.00

$1,215,964.00
$206,624.00

$26,767.00
$1,422,588.00
$1,422,588.00

$0.00

Cumulative Actual Total / Expected
Total
1/0

Cumulative Actual Total / Expected
Total
1/13

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/13 0/0 1/13 100.00
State Zip Status / Accept

Michigan 48503 Match / N

Community Development Systems
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NS2 Hamtramck - BO01S

Activity Title: Hamtramck 0732

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

BOO1

Projected Start Date:

02/11/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

This Report Period
Total

Activity Status:

Under Way

Project Title:

Eligible Use B001 - Rehab/Reconstruction
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Hamtramck

Jul 1 thru Sep 30, 2015 To Date
N/A $940,915.00
($59,297.00) $940,915.00
($59,297.00) $940,915.00
$0.00 $940,915.00
$0.00 $940,915.00
$0.00 $0.00

$0.00 $0.00

$0.00 $922,434.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total

Community Development Systems
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# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/8

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/8 0/0 1/8 100.00
Amount

10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NS2 Ingham LB - BO0O1

Activity Title: Ingham LB 6073

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B0O1

Projected Start Date:

02/11/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Program Income Account:
Ingham County LB B001 P.I. Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

11

Activity Status:
Under Way
Project Title:

Eligible Use B001 - Rehab/Reconstruction
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Ingham County Land Bank

Jul 1 thru Sep 30, 2015 To Date

N/A $5,539,843.00
$0.00 $5,539,843.00
$0.00 $5,539,843.00
$0.00 $5,539,843.00
$0.00 $4,568,553.00
$0.00 $971,290.00
$0.00 $971,290.00
$0.00 $5,539,843.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
33/25

Community Development Systems
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 1 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod
9/25 34/25 29.41
Amount

12
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Grantee Activity Number: NS2 Ingham
Activity Title: Ingham LB 6

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B0O1

Projected Start Date:

02/11/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Ingham County LB B001 P.I. Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Ingham County Land Bank

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 1

This Report Period
Total

13

LB - BOO1S
073

Activity Status:
Under Way
Project Title:
Eligible Use B0O01

- Rehab/Reconstruction

Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Ingham County Land Bank

Jul 1 thru Sep 30, 2015 To Date

N/A $4,602,689.00
$0.00 $4,602,689.00
$0.00 $4,602,689.00
$0.00 $4,319,157.00
$0.00 $3,498,885.00
$0.00 $820,272.00
$0.00 $1,103,804.00
$0.00 $4,319,157.00
$0.00 $4,319,157.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
7/0

Cumulative Actual Total / Expected
Total

Community Development Systems
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# of Housing Units 3

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 3 0
Activity Locations
Address City
1616 Coleman Lansing
548 Norman Street Lansing
737 Comfort Street Lansing

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

22/25

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod
3 22/25 0/0 22/25 100.00
County State Zip Status / Accept
Michigan 48910 Match / N
Michigan 48910 Match / N
Michigan 48915 Match / N
Amount

14
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Grantee Activity Number: NS2 Kalamazoo LB - BOO1

Activity Title: Kalamazoo LB 6111

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B0O1

Projected Start Date:

02/11/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Kalamazoo County LB E001 P.I. Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Kalamazoo City
Kalamazoo County Land Bank

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 1

15

Activity Status:
Under Way
Project Title:

Eligible Use B001 - Rehab/Reconstruction
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:

Kalamazoo County Land Bank

Jul 1 thru Sep 30, 2015 To Date
N/A $583,907.00
$0.00 $583,907.00
$0.00 $583,907.00
$0.00 $575,285.00
$0.00 $403,300.00
$0.00 $171,985.00
$0.00 $171,985.00
$0.00 $560,843.00
$0.00 $0.00

$0.00 $560,843.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
5/13

Community Development Systems
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Beneficiaries Performance Measures

Low
# of Households 0

Activity Locations
Address

1423 Clinton

This Report Period

Mod
1

City

Kalamazoo

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low
1 0/0
County

Mod Total Low/Mod
5/0 5/13 100.00
State Zip Status / Accept
Michigan 49007 Match / N
Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

C001

Projected Start Date:

02/11/2010

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Program Income Account:
Saginaw County LB C001 P.1. Account

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

CO001 / Eligible Use C

NS2 Saginaw LB - C001
Saginaw LB 6110

16

Activity Status:
Under Way
Project Title:
Eligible Use C

Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Saginaw County Land Bank

Jul 1 thru Sep 30, 2015

N/A
$0.00

$0.00
$0.00

$0.00

To Date

$1,850,793.00
$1,850,793.00
$1,850,793.00
$1,850,793.00
$1,837,153.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Program Income Drawdown
Program Income Received
Total Funds Expended
Saginaw County Land Bank

Match Contributed

Activity Description:

Acquisition of foreclosed properties.

Location Description:

$0.00 $13,640.00

$0.00 $13,640.00
$0.00 $1,850,793.00
$0.00 $1,850,793.00
$0.00 $0.00

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,

0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
Address

1329 Brown

1329 Gage

616 Clark Street

City

Saginaw

Saginaw

Saginaw

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

This Report Period Cumulative Actual Total / Expected
Total Total
3 3/300

County State Zip Status / Accept
Michigan 48601 Match / N
Michigan 48601 Match / N
Michigan 48602 Match / N

17
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: D001/ Eligible Use D001

Grantee Activity Number: NS2 Flint - D001

Activity Title: Flint 0049

Activitiy Category: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

D001 Eligible Use D001

Projected Start Date: Projected End Date:

02/11/2010 02/10/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI City of Flint

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $2,550,000.00

Total Budget $0.00 $2,550,000.00

Total Obligated $0.00 $2,550,000.00

Total Funds Drawdown $0.00 $2,507,466.00
Program Funds Drawdown $0.00 $2,507,466.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,450,161.00

City of Flint $0.00 $2,450,161.00
Match Contributed $0.00 $0.00

Activity Description:

Demolition

Location Description:

The City of Flint, in partnership with the Genesee County Land Bank, will use NSP funds in the areas identified below: The City
of Flint, in partnership with the Genesee County Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Flint: 0001, 0003, 0005, 0014, 0015, 0016,
0017, 0022, 0023, 0026, 0027, 0028, 0029, and 0032.

18
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Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 2 444/255

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County State Zip Status / Accept
1340 Martin Luther King Flint Michigan 48503 Match /' N
1410 Martin Luther King Flint Michigan 48503 Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

19

| Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

D001

Projected Start Date:
02/11/2010

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Demolition

Location Description:

NS2 Highland Park - D001

Highland Park 0343

Activity Status:
Under Way
Project Title:
Eligible Use D001

Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Highland Park

Jul 1 thru Sep 30, 2015

N/A
($750.00)

($750.00)
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$3,220,202.00

$3,220,202.00

$3,220,202.00
$3,220,202.00

$3,220,202.00
$0.00

$0.00
$3,096,865.00

$0.00

Highland Park Local Consortium The City of Highland Park, in partnership with the Michigan Land Bank, will use Neighborhood
Stabilization Program funds in the target area that contains the following high risk and high need census tracts in the City of

Highland Park: 5530, 5531, 5532, and 5533.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

20

Cumulative Actual Total / Expected
Total
122/145
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

21
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

D001

Projected Start Date:
02/11/2010

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Ingham County Land Bank

Match Contributed

Activity Description:

Demolition

Location Description:

NS2 Ingham LB - D001

Ingham LB 6073

Activity Status:
Under Way
Project Title:
Eligible Use D001

Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Ingham County Land Bank

Jul 1 thru Sep 30, 2015 To Date
N/A $945,912.00
$0.00 $945,912.00
$0.00 $945,912.00
$0.00 $939,597.00
$0.00 $939,597.00
$0.00 $0.00

$0.00 $0.00

$0.00 $939,597.00
$0.00 $939,597.00
$0.00 $0.00

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,

0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
1

22

Cumulative Actual Total / Expected
Total
45/140
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

1205 W. Saginaw Lansing

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Michigan 48915 Match / N
Amount

23
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

D001

Projected Start Date:
02/11/2010

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Saginaw County Land Bank

State of Michigan - Michigan State Housing

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

NS2 Saginaw LB - D001
Saginaw LB 6110

Activity Status:
Under Way
Project Title:

Eligible Use D001

Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:

Saginaw County Land Bank

Jul 1 thru Sep 30, 2015

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00

Accomplishments Performance Measures

# of Properties

This Report Period
Total
16

24

To Date
$1,640,254.00

$1,640,254.00

$1,640,254.00
$1,640,254.00

$1,638,454.00
$1,800.00

$1,800.00
$1,640,254.00
$1,640,254.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
95/125
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
Address

1009 Congress

1022 N Oakley Street

1109 Congress Avenue

1113 N. Webster

1115 Congress

1329 Gage

1607 N. Bond

1609 Stone Street

1720 N. Bond

1810 Benjamin

516 N Mason Street

City

Saginaw

Saginaw

Saginaw

Saginaw

Saginaw

Saginaw

Saginaw

Saginaw

Saginaw

Saginaw

Saginaw

County State

Michigan

Michigan

Michigan

Michigan

Michigan

Michigan

Michigan

Michigan

Michigan

Michigan

Michigan

25

Zip

48602

48602

48602

48602

48602

48601

48602

48602

48602

48602

48602

Status / Accept

Match / N

Not Validated / N

Match / N

Match / N

Match / N

Match / N

Match / N

Match / N

Match / N

Match / N

Match / N
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602 W Remington Street Saginaw Michigan 48602 Match / N

613 Eleanor Saginaw Michigan 48602 Match / N
621 Eleanor Saginaw Michigan 48602 Match /N
627 S. Park Saginaw Michigan 48601 Match / N
815 W Remington Street Saginaw Michigan 48602 Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: EO001/ Eligible Use E0O01 - Redevelopment

Grantee Activity Number: Liberty Project in Hamtramck

Activity Title: Liberty Project in Hamtramck

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

EO01 Eligible Use E001 - Redevelopment

Projected Start Date: Projected End Date:

01/01/2014 09/29/2015

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI State of Michigan - Michigan State Housing
26
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Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A

Total Budget $101,881.00

Total Obligated $101,881.00

Total Funds Drawdown $101,852.30
Program Funds Drawdown $101,852.30
Program Income Drawdown $0.00

Program Income Received $0.00

Total Funds Expended $0.00

Match Contributed $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources
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$747,600.00
$747,600.00

$747,600.00
$747,570.93

$747,570.93
$0.00

$0.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
0/11

0/11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/0 0/11 0
0/0 0/0 0/11 0

Amount

i
Il
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

EOO01

Projected Start Date:
02/11/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Calhoun County Land Bank

Match Contributed

Activity Description:

NS2 Calhoun LB - E001
Calhoun LB 6109

Activity Status:
Under Way
Project Title:

Eligible Use E001 - Redevelopment
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Calhoun County Land Bank

Jul 1 thru Sep 30, 2015 To Date
N/A $14,656.00
$0.00 $14,656.00
$0.00 $14,656.00
$0.00 $14,656.00
$0.00 $14,656.00
$0.00 $0.00
$0.00 $0.00
$0.00 $14,656.00
$0.00 $14,656.00
$0.00 $0.00

The acquisition and/or new construction of demolished/vacant properties.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
3

3
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Cumulative Actual Total / Expected
Total
52

52
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Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1

Activity Locations
Address

106 Winter Street

116 Frelinghuysen

120 Frelinghuysen

This Report Period

Mod
0

0

City

Battle Creek

Battle Creek

Battle Creek

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

Cumulative Actual Total / Expected

Low Mod
1/0 0/0
1/0 0/0

State

Michigan
Michigan
Michigan

Zip

49015

49017

49017

Total
5/2

5/2

Low/Mod
20.00

20.00

Status / Accept

Match / N

Match / N

Match / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

EOO01

Projected Start Date:
02/11/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

NS2 Hamtramck - EO01S
Hamtramck 0732

Activity Status:

Under Way

Project Title:

Eligible Use E001 - Redevelopment
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hamtramck

Accomplishments Performance Measures

# ELI Households (0-30% AMI)

Jul 1 thru Sep 30, 2015 To Date
N/A $5,467,919.00
$0.00 $5,467,919.00
($1,235,284.00) $4,232,635.00
$0.00 $4,232,635.00
$0.00 $4,232,635.00
$0.00 $0.00
$0.00 $0.00
$0.00 $4,227,811.00
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total
0 0/0
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

6/15

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
6/15 0/0 6/15 100.00
Amount
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Grantee Activity Number: NS2 Hamtramck - E002

Activity Title: Hamtramck 0732

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

EOO01

Projected Start Date:

02/11/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Eligible Use E001 - Redevelopment
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Hamtramck

Jul 1 thru Sep 30, 2015 To Date
N/A $931,584.00
($3,714.00) $931,584.00
($3,714.00) $931,584.00
$0.00 $931,584.00
$0.00 $931,584.00
$0.00 $0.00

$0.00 $0.00

$0.00 $869,783.00
$0.00 $0.00

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Hamtramck , in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Hamtramck: 5520, 5521, 5522, 5523,

and 5526.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/26
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
0/0 0/26 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

EOO01

Projected Start Date:
02/11/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

NS2 Highland Park - E0O01S

Highland Park 0343

Activity Status:

Under Way

Project Title:

Eligible Use E001 - Redevelopment
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Highland Park

Jul 1 thru Sep 30, 2015

N/A
$0.00

($108,086.00)
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

# ELI Households (0-30% AMI)

This Report Period
Total
0

This Report Period
Total

35

To Date
$3,240,789.00

$3,240,789.00

$3,132,703.00
$3,132,703.00

$3,132,703.00
$0.00

$0.00
$3,104,703.00

$0.00

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
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# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/11

Cumulative Actual Total / Expected
Low Mod Total Low/Mod
0/11 0/0 0/11 0

Amount
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Grantee Activity Number: NS2 Highland Park - E002
Activity Title: Highland Park 0343

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

EOO01

Projected Start Date:

02/11/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0
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Activity Status:

Under Way

Project Title:

Eligible Use E001 - Redevelopment
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Highland Park

Jul 1 thru Sep 30, 2015 To Date
N/A $442,011.00
($263,589.00) $442,011.00
($263,589.00) $442,011.00
$0.00 $442,011.00
$0.00 $442,011.00
$0.00 $0.00

$0.00 $0.00

$0.00 $442,011.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/7
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
0/0 o/7 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

EOO01

Projected Start Date:
02/11/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

NS2 Kalamazoo - EO01
Kalamazoo 0323

Activity Status:

Under Way

Project Title:

Eligible Use E001 - Redevelopment
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:
Kalamazoo City

Accomplishments Performance Measures

# of Housing Units

Jul 1 thru Sep 30, 2015 To Date
N/A $5,662,358.00
$0.00 $5,662,358.00
($625,607.00) $5,036,751.00
$0.00 $5,036,751.00
$0.00 $5,036,751.00
$0.00 $0.00
$0.00 $0.00
$0.00 $5,634,311.00
$0.00 $489,344.00
This Report Period Cumulative Actual Total / Expected
Total Total
0 17/14
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
5/0 10/14 50.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

EOO01

Projected Start Date:
02/11/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Program Income Account:
Kalamazoo County LB E001 P.I. Account

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

NS2 Kalamazoo LB - EO01

Kalamazoo LB 6111

Activity Status:

Under Way

Project Title:

Eligible Use E001 - Redevelopment
Projected End Date:

02/10/2013

Completed Activity Actual End Date:

Responsible Organization:

Kalamazoo County Land Bank

Jul 1 thru Sep 30, 2015

N/A
$0.00

$0.00
$211,420.00

$200,126.70
$11,293.30

$11,293.30
$0.00

$0.00

Accomplishments Performance Measures

# of Housing Units

This Report Period
Total
0
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To Date
$4,808,850.40

$4,808,850.40

$4,808,850.40
$4,592,371.61

$2,477,618.70
$2,114,752.91

$2,114,752.91
$3,689,834.61

$0.00

Cumulative Actual Total / Expected
Total
5/6
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Beneficiaries Performance Measures

This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 1/0 4/6 25.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: NSP2 Pl Waiver / NSP2 Program Income
Grantee Activity Number: NSP2 Pl Waiver - Round 1 and 2 PI
Activity Title: NSP2 Program Income Waiver
Activitiy Category: Activity Status:
Clearance and Demolition Under Way
Project Number: Project Title:
NSP2 Pl Waiver NSP2 Program Income
Projected Start Date: Projected End Date:
02/01/2015 09/30/2015
Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)
National Objective: Responsible Organization:
NSP Only - LMMI State of Michigan - Michigan State Housing
Overall Jul 1 thru Sep 30, 2015 To Date
Total Projected Budget from All Sources N/A $7,497,481.00
Total Budget $0.00 $7,497,481.00
Total Obligated ($7,166,805.00) $330,676.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $330,676.00 $330,676.00
Total Funds Expended $0.00 $0.00
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Match Contributed $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00

Amount
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